

**Community Development Department  
Status of Major Development Projects  
August 2017**

Project Name, Address/Location, Case File Number, Map Number	Description	History/Status	Contact
<b>MIXED USE PROJECTS</b>			
<b>Hyatt Place Hotel</b> 5700 Bay Street FDP13-002 Map No. 18	New hotel of 175 rooms on unbuilt portion of Bay Street Site A. Hotel is entitled as part of South Bayfront Retail/Mixed Use Project PUD (PUD99-2)	Community meeting held January 7, 2014. BPAC reviewed on January 6, 2014. Planning Commission study session held January 23, 2014. Planning Commission approved on April 24, 2014. Received stormwater permit application on September 30, 2014. Received Geopier (Ground Improvement) Permit application on October 29, 2014. Received building permit application on December 29, 2014. Issued Geopier permit on January 30, 2015. Issued building permit on June 12, 2015. TCO issued on November 18, 2016. CO pending.	Conrad Garner Ensemble Hotel Partners (562) 435-4857 <a href="mailto:cgarner@ensemble.net">cgarner@ensemble.net</a>
<b>Sherwin Williams Mixed Use Project</b> 1450 Sherwin Avenue PUD13-001 SUBDIV16-002 FDP17-001 FDP17-002 Map No. 21	Redevelopment of former paint factory site and City-owned parcel for approximately 500 housing units and 2,000 to 8,000 s.f. of ground floor commercial space in four new buildings; 74,000 s.f. of commercial space in existing building; 3.5 acres of public open space, and new 46 <sup>th</sup> Street and Hubbard Street extension.	Planning Commission study session held October 24, 2013. City Council study session held December 3, 2013. PUD application submitted September 27, 2014. Planning Commission study session held October 30, 2014. City Council study session held January 20, 2015. EIR scoping meeting held January 27, 2015. Draft EIR published for 60-day public comment period on January 8, 2016, ending on March 8, 2016. Public hearing on DEIR held at February 25, 2016 Planning Commission meeting. Certification of Final EIR considered by Planning Commission on July 28, 2016 with Commission voting 2-2 on recommendation; so, went to City Council with no recommendation from the Commission. FEIR certified by City Council on September 6, 2016. Study session on revised proposal held by Planning Commission on July 28, 2016 and by City Council on September 6, 2016. Planning Commission recommended approval on September 22, 2016. City Council approved General Plan Amendment and first reading of PUD ordinance on October 18, 2016, and approved final passage of PUD ordinance on November 1, 2016. Subdivision application submitted August 15, 2016; Planning Commission approved Vesting Tentative Map on May 25, 2017. Community meeting on park/open space design held December 13, 2016 at ECCL. Final Development Plans for new buildings and parks/open space submitted January 5, 2017. First study sessions on FDPs held by Planning Commission on January 26, 2017. Second study sessions held April 27, 2017. Third study sessions scheduled for October 26, 2017.	Kevin Ma Lennar Multifamily Communities (415) 975-4989 <a href="mailto:kevin.ma@lennar.com">kevin.ma@lennar.com</a>

**Community Development Department  
Status of Major Development Projects  
August 2017**

Project Name, Address/Location, Case File Number, Map Number	Description	History/Status	Contact
<b>Marketplace Subdivision</b> Generally bounded by UP Railroad, Shellmound Way, Christie Avenue and 64 <sup>th</sup> Street. SUBDIV15-002 Map No. 11e	Tentative Map for subdivision of entire Marketplace site, including realignment of Shellmound Street and creation of new 62 <sup>nd</sup> Street, 63 <sup>rd</sup> Street, and Market Drive.	Planning Commission approved Tentative Map on October 22, 2015.	Mark Stefan City Center Realty Partners (415) 395-2908 <a href="mailto:mark@ccrpllc.com">mark@ccrpllc.com</a>
<b>Marketplace - Park</b> Christie Avenue Park Redesign and Expansion 6202 Christie Avenue FDP14-001 Map No. 9	Redesign and expansion of Christie Avenue Park, as required by conditions of approval of Marketplace Redevelopment Project Planned Unit Development.	Community meeting held May 29, 2014. Planning Commission study session held July 24, 2014. City Council study session held October 7, 2014. Second Planning Commission study session held October 30, 2014. Planning Commission study session on entire Marketplace project held December 11, 2014. Planning Commission approved park FDP on February 26, 2015. Building permit application submitted on May 2, 2017.	Mark Stefan City Center Realty Partners (415) 395-2908 <a href="mailto:mark@ccrpllc.com">mark@ccrpllc.com</a>
<b>Marketplace - Shellmound Site ("Parcel A")</b> 5900 Shellmound Street FDP14-002 Map No. 11a	Construction of new mixed use building with approximately 167 residential units, approximately 14,000 square feet of retail space, and 222 residential parking spaces.	Community meeting held August 21, 2014. Planning Commission study session held October 2, 2014. Planning Commission study session on entire Marketplace project held December 11, 2014. Second Planning Commission study session held January 22, 2015. Third Planning Commission study session held April 23, 2015. Planning Commission approved on July 23, 2015.	Jeff White Avalon Bay Communities, Inc. (415) 601-9512 <a href="mailto:jeff_white@avalonbay.com">jeff_white@avalonbay.com</a>
<b>Marketplace – Parcel B</b> 5950-6000 Shellmound Street Map No. 11b	26,000 square feet of retail; 300 space parking garage.	Pre-submittal meeting with Building Division held on November 12, 2013. Planning Commission study session held December 12, 2013. Community meeting held February 20, 2014. Planning Commission study session on entire Marketplace project held December 11, 2014. Planning Commission study session on revised plan held January 22, 2015. Planning Commission study session on new design held December 10, 2015. Planning Commission study session on revised design held May 26, 2016. Planning Commission approved on June 23, 2016. Building permit application submitted February 17, 2017.	Mark Stefan City Center Realty Partners (415) 395-2908 <a href="mailto:mark@ccrpllc.com">mark@ccrpllc.com</a>

**Community Development Department  
Status of Major Development Projects  
August 2017**

Project Name, Address/Location, Case File Number, Map Number	Description	History/Status	Contact
<p><b>Marketplace – Parcel C</b> 6201 Shellmound Street (commercial) 6251 Shellmound Street (residential) FDP13-001 Map No. 11c</p>	<p>30,000 s.f. New Seasons grocery store, 66 residential units; 291 space parking garage.</p>	<p>Pre-submittal meeting with Building Division held on November 12, 2013. Planning Commission study session held December 12, 2013. Community meeting held February 20, 2014. Planning Commission study session on entire Marketplace project held December 11, 2014. Planning Commission study session on revised plan held January 22, 2015. Third Planning Commission study session held March 26, 2015. Planning Commission approved on May 28, 2015. Received building permit application on August 28, 2015 for Marketplace Tower utility bunker relocation from Parcel C. Received building permit application on November 24, 2015 for foundation for commercial shell and garage. Received building permit application for Phase II commercial shell and garage on April 18, 2016. Issued foundation only permit (Phase I) on May 25, 2016. Grading permit issued June 10, 2016. Building permit application for New Seasons Market tenant improvements submitted on June 28, 2016. Building permit for garage and commercial shell issued on August 25, 2016. Building permit for New Seasons grocery store tenant improvements issued on March 13, 2017. Building permit application for residential phase submitted on August 30, 2017.</p>	<p>Grocery Store and Parking: Mark Stefan City Center Realty Partners (415) 395-2908 <a href="mailto:mark@ccrpllc.com">mark@ccrpllc.com</a></p> <p>Residential: Jeff White Avalon Bay Communities, Inc. (415) 601-9512 <a href="mailto:jeff_white@avalonbay.com">jeff_white@avalonbay.com</a></p>
<p><b>Marketplace - Theater Site (“Parcel D”)</b> 6301 Shellmound Street FDP14-003 Map No. 11d</p>	<p>Construction of new residential building with approximately 223 residential units and 296 residential parking spaces.</p>	<p>Received demolition permit application for UA Theater on June 24, 2014; approved on August 4, 2014 and ready to issue. Community meeting held August 21, 2014. Planning Commission study session held October 2, 2014. Planning Commission study session on entire Marketplace project held December 11, 2014. Second Planning Commission study session held January 22, 2015. Third Planning Commission study session held April 23, 2015. Planning Commission approved on June 25, 2015. Received building permit application on November 13, 2015. Issued demolition permit for UA Theater on December 22, 2015. Grading and Site Demolition Permits issued on November 4, 2016, and permit for drill displacement columns/ground improvements issued on November 9, 2016. Building permit was approved on December 20, 2016 and was issued on February 3, 2017 when permit fees were paid.</p>	<p>Jeff White Avalon Bay Communities, Inc. (415) 601-9512 <a href="mailto:jeff_white@avalonbay.com">jeff_white@avalonbay.com</a></p>

**Community Development Department  
Status of Major Development Projects  
August 2017**

Project Name, Address/Location, Case File Number, Map Number	Description	History/Status	Contact
<p><b>The Intersection Mixed Use Project (Maz)</b> 3800 San Pablo Avenue UPDR13-001 Map No. 25</p>	<p>Renovation of former “Maz” building for 17,158 square feet of retail use, and 1,048 square feet of live/work; and construction of a new 75’, 5-story, 105-unit residential structure on the east portion of the lot over two levels of parking. Eastern 25% of lot is in Oakland.</p>	<p>Oakland signed letter ceding jurisdiction for planning and building permits to Emeryville on December 28, 2012. Preliminary plans for study session submitted on January 24, 2013. Community meeting held February 26, 2013. Planning Commission study session held February 28, 2013. Planning Commission approved on August 22, 2013. Building permit application for residential structure submitted on December 24, 2013. Building permit application for commercial shell renovation submitted on June 30, 2014. Issued foundation only permit for residential structure on September 12, 2014. Received demolition permit application on March 13, 2015. Issued permit for partial demolition of commercial structure on June 5, 2015. Received building permit application for superstructure of residential building above foundation on June 30, 2015. Issued underground mechanical, electrical, and plumbing permit on July 21, 2015. Issued building permit for commercial shell and residential superstructure on January 22, 2016. Six-alarm fire on July 6, 2016 destroyed wood framing of residential superstructure. Issued demolition permit for fire damaged debris above podium deck of residential structure on July 22, 2016. Approved repairs to fire damaged podium on September 27, 2016. Five-alarm fire on May 13, 2017 destroyed the wood framing of the residential structure for the second time. The existing Maz Building also suffered fire damage. Demolition permit to remove fire-damaged debris from residential structure issued on May 26, 2017. Demolition permit to remove fire-damaged debris and install temporary shoring for commercial structure issued on July 7, 2017. Application for building permit for residential podium repairs submitted on July 25, 2017. Building permit for residential podium repairs issued on August 17, 2017.</p>	<p>Rick Holliday Holliday Development (510) 588-5133 <a href="mailto:rick@hollidaydevelopment.com">rick@hollidaydevelopment.com</a></p>
<p><b>3600 San Pablo Avenue</b> UPDR17-008 Map No. 28</p>	<p>Redevelopment of a 0.39 acre site for supportive housing, low-income affordable housing, or mixed income family housing.</p>	<p>City Council study session held May 2, 2017. Planning Commission study session held May 25, 2017.</p>	<p>Catherine Firpo Housing Coordinator (510) 596-4354 <a href="mailto:cfirpo@emeryville.org">cfirpo@emeryville.org</a></p>

**Community Development Department  
Status of Major Development Projects  
August 2017**

Project Name, Address/Location, Case File Number, Map Number	Description	History/Status	Contact
<p><b>EmeryStation West @ Emeryville Transit Center</b> 5959 Horton Street UP09-03 Map No. 14a</p>	<p>Mixed use transit-oriented development and public parking structure with about 250,000 square feet of office/lab/retail space, 4 Amtrak bus bays, and 148 parking spaces in a 165-foot tall tower on the “Mound” site. Project includes new public plaza between Amtrak Station and new tower building.</p>	<p>Initial Study/Mitigated Negative Declaration published November 7, 2009 for 30-day public comment period. Planning Commission public hearing held on January 28, 2010. Commission adopted Mitigated Negative Declaration unanimously, but deadlocked 3-3 on approval of the project. On February 2, 2010, City Council voted to order that the Commission’s decision stand appealed. On February 16, 2010, City Council approved project on appeal. Two-year extension request approved by City Council on February 7, 2012. Development Agreement (DA) to lock in entitlements for five years considered by Planning Commission on October 24, 2013. Commission deadlocked on the item (2 ayes, 2 noes, 2 abstentions, 1 absent), so item went to City Council with no recommendation from the Commission. DA approved by City Council on January 21, 2014 by a 3-2 vote. Remediation of site started in May 2015. Received grading permit application to remove contaminated soil on June 4, 2015 and issued grading permit on July 22, 2015. Received building permit application on November 19, 2015. Issued permit for test piles prior to construction on June 28, 2016. Issued building permit for production piles on August 18, 2016. Received grading permit application on August 25, 2016. Building permit approved on September 13, 2016 and issued on November 4, 2016 when permit fees were paid. City Council approved Transportation Facility Impact Fee credit and refund of \$208,420 on March 21, 2017. Project celebrated “topping off” of final steel beam on May 12, 2017.</p>	<p>Geoffrey Sears Wareham Development (415) 457-4964 <a href="mailto:gsears@warehamdevelopment.com">gsears@warehamdevelopment.com</a></p>
<p><b>Heritage Square Garage</b> 6100 Horton Street UP09-03 Map No. 14b</p>	<p>675-space, 7 level parking garage with 3,620 square feet of ground floor commercial space.</p>	<p>Approved as part of EmeryStation West @ Emeryville Transit Center project (see above). Received building permit application on March 17, 2016. Issued grading and site demolition permits on August 1, 2016. Building permit issued on September 16, 2016.</p>	<p>Geoffrey Sears Wareham Development (415) 457-4964 <a href="mailto:gsears@warehamdevelopment.com">gsears@warehamdevelopment.com</a></p>
<p><b>5850 Shellmound Way Mixed Use Project</b> UPDR17-011 Map No. 12</p>	<p>Construction of new 8-story mixed use building with 259 residential units, 10,000 square feet of commercial space, and 195 parking spaces.</p>	<p>Planning Commission study session scheduled for September 28, 2017.</p>	<p>Dave Johnson Johnson Lyman Architects (925) 930-9690 <a href="mailto:Dave@JohnsonLyman.com">Dave@JohnsonLyman.com</a></p>

**Community Development Department  
Status of Major Development Projects  
August 2017**

Project Name, Address/Location, Case File Number, Map Number	Description	History/Status	Contact
<b>Site B</b> Shellmound/Powell/railroad Map No. 17	To be redeveloped for mixed-use project in conformance with Long Range Property Management Plan.	Redevelopment Agency selected Madison Marquette as developer on July 20, 2004. City Council study session held on April 5, 2005. Planning Commission and City Council study sessions on tower design held December 14, 2006 and December 19, 2006, respectively. Demolition permit for nine existing buildings issued April 10, 2007; demolition completed in May 2007. Issued excavation and temporary shoring permit for site remediation on October 2, 2008. Use Permit to use site as temporary Police Department headquarters during renovation of Police station on Powell Street approved by Planning Commission on July 23, 2009. Grading and site utilities permit for temporary Police station issued on November 10, 2009. TCO for temporary Police Station issued May 2010. Police left site and moved back to Police Station on Powell Street in January 2012. Temporary buildings were moved to Recreation Center site at 43 <sup>rd</sup> Street and San Pablo Avenue. Redevelopment Agency study session held November 2, 2010. Exclusive Right to Negotiate with Madison Marquette expired in September 2012. Included in Long Range Property Management Plan (LRPMP) for former Redevelopment Agency property as required by State law. LRPMP adopted by City Council in February 2014 and submitted to State. LRPMP rejected by State. Subsequently, State approved amended LRPMP, which calls for redevelopment of Site B. Further site remediation required.	Chadrick Smalley Economic Development and Housing Manager (510) 596-4355 <a href="mailto:csmalley@emeryville.org">csmalley@emeryville.org</a>
<b>RESIDENTIAL AND LIVE/WORK PROJECTS</b>			
<b>4-Plex Expansion</b> 1271 64 <sup>th</sup> Street UPDR16-007 Map No. 7	Addition of third floor to existing four-unit residential building, increasing size of two units from 2-bedroom to 3-bedroom.	Planning Commission study session held August 25, 2016. Second study session held October 27, 2016. Planning Commission approved on December 8, 2016.	Aquis Bryant, Owner (707) 205-7605 <a href="mailto:richkidentinc@gmail.com">richkidentinc@gmail.com</a>
<b>Multi-Unit Residential Project</b> 1225 65 <sup>th</sup> Street UPDR15-001 Map No. 3	New 24-unit residential building, all 2- and 3-bedroom units.	Planning Commission study sessions held March 26, 2015 and October 22, 2015. Third study session tentatively scheduled for December 14, 2017.	Moshe Dinar, AIA (510) 759-2133 <a href="mailto:dinararch@sbcglobal.net">dinararch@sbcglobal.net</a>

**Community Development Department  
Status of Major Development Projects  
August 2017**

Project Name, Address/Location, Case File Number, Map Number	Description	History/Status	Contact
<p><b>Anton Evolve (“Nady Site”)</b> 6701 Shellmound Street UPDR14-003 Map No. 1</p>	<p>Redevelopment of former industrial site for approximately 186 rental housing units.</p>	<p>Planning Commission study session held December 12, 2013. Second study session held March 27, 2014. Initial Study/ Mitigated Negative Declaration (IS/MND) published on June 9, 2014 for 30-day public review and comment period, ending on July 8, 2014. Applicant withdrew project on July 1, 2014. New applicant submitted application, with same plans, on November 7, 2014. IS/MND recirculated January 20 through February 18, 2015. Study of project’s effects on broadcast capabilities of adjacent radio antennas prepared. Subsequently, it was decided to prepare an Environmental Impact Report; scoping meeting held May 11, 2015. Draft EIR published November 4, 2015 for 45-day public comment period ending on December 21, 2015. Planning Commission study session and draft EIR public hearing held December 10, 2015. Second study session held January 28, 2016. Planning Commission certified Final EIR and approved project on March 24, 2016. Subsequently, additional soil contamination issues arose, which applicant is addressing with Alameda County Department of Environmental Health. Conditional closure anticipated in Summer 2017, which will allow project to proceed to demolition and building permit application submittal. Anton terminated Purchase and Sale Agreement on March 18, 2017 and reinstated Agreement in June 2017. Two-year extension request of planning entitlements, to March 24, 2019, approved by Planning Commission on June 22, 2017.</p>	<p>Rachel Green Anton Development Company (650) 549-1607 <a href="mailto:rgreen@antondev.com">rgreen@antondev.com</a></p>
<p><b>Artistry Emeryville Addition</b> 6401 Shellmound Street UPDR17-002 (UP91-13/DR91-13) Map No. 8</p>	<p>Addition of 6 apartment units in unused ground floor space of 261-unit apartment complex approved in 1991.</p>	<p>Planning Commission approved on February 23, 2017. Building permit application submitted April 25, 2017. City Council to consider Affordability Agreement for one Below Market Rate unit on September 5, 2017.</p>	<p>Nazar Elwazir Equity Residential (404) 272-8674 <a href="mailto:nelwazir@eqr.com">nelwazir@eqr.com</a></p>
<p><b>New Residential Unit</b> 5876 Beaudry Street UPDR16-003 Map No. 16</p>	<p>One new residential unit for a total of three units on the lot.</p>	<p>Planning application submitted April 25, 2016. Planning Commission study session held June 23, 2016. Planning Commission approved August 25, 2016. Received building permit application on October 13, 2016. Building permit application approved on April 28, 2017 and is ready to issue pending payment of fees. Building permit issued on August 16, 2017. Affordable housing impact fee paid under protest.</p>	<p>Brad Gunkel Gunkel Architecture (510) 984-1112 <a href="mailto:brad@gunkelarchitecture.com">brad@gunkelarchitecture.com</a></p>



**Community Development Department  
Status of Major Development Projects  
August 2017**

Project Name, Address/Location, Case File Number, Map Number	Description	History/Status	Contact
<p><b>3706 San Pablo Avenue</b> UPDR14-001 Map No. 27</p>	<p>Redevelopment of former Golden Gate Lock &amp; Key site for City-sponsored affordable housing project with approximately 87 units and 6,130 square feet of commercial space.</p>	<p>Request for proposals approved by City Council on September 4, 2012 and issued September 27, 2012. Nine responses received. Housing Committee recommended short list of four developers on June 25, 2013, including EAH Housing, Satellite Affordable Housing Associates, East Bay Asian Local Development Corporation, and LINC Housing Corporation. Short list approved by City Council on July 16, 2013. Community meeting held August 15, 2013. Housing Committee recommended EAH Housing as developer on September 4, 2013; City Council approved EAH Housing as developer on October 15, 2013. MOU with Oakland for Emeryville to take the lead on planning and building permits approved by Oakland City Council on April 22, 2014. Exclusive Negotiation Rights Agreement (ERN) with EAH approved by City Council on May 20, 2014. Planning permit application submitted September 26, 2014. Planning Commission study session held October 2, 2014. Planning Commission approved on January 22, 2015. City Council approved Ground Lease Disposition and Development Agreement (DDA) on April 16, 2015. One-year extension of planning permits approved by Planning Commission on January 28, 2016. City Council approved \$3.5 million loan commitment on February 16, 2016. Low Income Housing Tax Credits awarded June 8, 2016. Building permit application submitted on September 26, 2016. City Council approved additional \$1 million loan commitment on January 17, 2017. Building permit approved on April 20, 2017 and is ready to issue pending payment of permit fees. City Council approved \$4.5 million construction loan and DDA amendment on May 16, 2017. Grading permit application submitted on May 19, 2017 and issued June 28, 2017. Building permit issued June 21, 2017.</p>	<p>Welton Jordan EAH Housing (415) 295-8876 <a href="mailto:Welton.Jordan@eahhousing.org">Welton.Jordan@eahhousing.org</a></p>
<p><b>Adeline Springs</b> 3637 Adeline Street UPDR17-009 Map No. 26</p>	<p>Demolition of existing U.S. Spring industrial building and construction of new five-story building with 29 rental residential units and 4 to 6 live/work units.</p>	<p>Planning Commission study session held July 27, 2017. Second study session scheduled for October 26, 2017.</p>	<p>Ali Kashani RB Adeline LLC (510) 385-1340 <a href="mailto:akashani@citycentric.net">akashani@citycentric.net</a></p>
<p><b>New Residential Unit</b> 1056 45<sup>th</sup> Street, Unit C UPDR15-008 Map No. 22</p>	<p>One new residential unit for a total of three units on the lot.</p>	<p>Planning application submitted June 4, 2015. Planning Commission approved on February 25, 2016. Received building permit application on April 21, 2016. Building permit issued on August 9, 2016.</p>	<p>Arnold Hernandez AAA Cad Works (510) 415-0583 <a href="mailto:aaacadworks@gmail.com">aaacadworks@gmail.com</a></p>



**Community Development Department  
Status of Major Development Projects  
August 2017**

Project Name, Address/Location, Case File Number, Map Number	Description	History/Status	Contact
<p><b>Doyle Street Mews</b> 5876-5880 Doyle Street UPDR16-002 Map No. 15</p>	<p>Construction of six new dwelling units and demolition of four existing legal and two existing illegal dwelling units. Demolition requires City Council approval.</p>	<p>Planning application submitted March 4, 2016. Planning Commission study session held April 28, 2016. Second Planning Commission study session held August 25, 2016. City Council study session held November 1, 2016. Third Planning Commission study session held for July 27, 2017. Second City Council study session scheduled for September 5, 2017. Planning Commission public hearing scheduled for September 28, 2017.</p>	<p>Jake Aftergood Wellworth Investment (510) 418-6105 <a href="mailto:jake.aftergood@gmail.com">jake.aftergood@gmail.com</a></p>
<p><b>39<sup>th</sup> and Adeline Residential Project</b> 3900 Adeline Street UP06-12, DR06-19 Map No. 24</p>	<p>Construction of a 101-unit rental apartment project on a 1.12-acre site that is partially in Oakland. Project requires City Council approval because it involves demolition of significant structures.</p>	<p>Planning Commission study session held September 28, 2006. City Council study session held October 17, 2006. EIR contract approved by City Council on May 1, 2007. Scoping session held by Planning Commission on September 27, 2007. Planning Commission hearing on DEIR on June 26, 2008 canceled due to lack of a quorum; deadline for written comments was July 7, 2008. Final EIR published on November 21, 2008. Oakland City Planning Commission approved on December 3, 2008. Emeryville Planning Commission voted to recommend approval on December 11, 2008. City Council approved January 20, 2009; approval valid for two years. City Council approved two-year extension on November 16, 2010 with proviso that 20 studio units be converted to 1-bedroom. Second extension approved by City Council on December 18, 2012, based on increase in number of two- and three-bedroom units. Building permit application submitted on December 13, 2013. Demolition Permit issued on June 30, 2014. Grading Permit issued on September 2, 2014. Building Permit issued on September 10, 2014. TCO for Phase 1 (45 units) was granted on December 31, 2015. Building Permit for tenant improvements for new "Banh Mi Joint" restaurant issued on February 8, 2016. TCO for Phase 2 (38 units) was granted on March 21, 2016. TCO for Phase 3, last phase, (18 units) was granted on April 15, 2016. Building Permit issued on July 29, 2016 to repair and replace fire damaged roof that was sustained as a result of fire across the street at 3800 San Pablo Avenue. Received building permit application on September 30, 2016 for fire damage repairs to windows and siding on 39<sup>th</sup> Street façade. Restaurant tenant, Banh Mi Joint, received final inspection on September 7, 2016. Building Permit for repairs to fire damaged windows and siding issued on October 27, 2016.</p>	<p>Bob Huff Madison Park Financial Corp. (510) 452-2944 <a href="mailto:bob@mpfcorp.com">bob@mpfcorp.com</a></p>

**Community Development Department  
Status of Major Development Projects  
August 2017**

Project Name, Address/Location, Case File Number, Map Number	Description	History/Status	Contact
<b>Baker Metal Live/work</b> 1265 65 <sup>th</sup> Street UP07-09, DR07-15 Map No. 2	Reuse of existing Baker Metal Building for 17 residential and live/work units and a 672 square foot cafe/community room.	Community meeting held July 18, 2007. Planning Commission study session held September 27, 2007. Project redesigned in response to comments from Development Coordinating Committee on May 14, 2008. Planning Commission study session held October 23, 2008. Approved by Planning Commission on August 27, 2009. Project is vested because it is part of same planning approvals as Ocean Avenue Townhomes at 1276 Ocean Avenue, which are under construction (see below).	Sasha Shamzad MRE Commercial (510) 849-0776 <a href="mailto:sshamszad@yahoo.com">sshamszad@yahoo.com</a>
<b>Ocean Avenue Townhomes</b> 1276 Ocean Avenue UP07-09, DR07-15 Map No. 4	Five new townhomes on vacant lot between Ocean Avenue and Peabody Lane.	Approved by Planning Commission on August 27, 2009 as part of Baker Metal Live/work project (see above). Received building permit application on December 31, 2009. On December 28, 2010, Chief Building Official approved request to extend plan review application to June 30, 2011. Building permit issued June 30, 2011. Outstanding fees paid November 16, 2011. Building permit extended for one year, to June 30, 2013, by Chief Building Official. Construction began in April 2013. Met with applicant on October 29, 2015 to discuss third floors added to Units 3 and 4 without permits; applicant was directed to remove third floor from Unit 3 and legalize third floor in Unit 4 by submitting a building permit application, including enlargement of windows in all units to comply with egress requirements. Letter to this effect was sent to applicant on October 30, 2015. Revised plans for work without permits were submitted on December 16, 2015. First review comments sent on January 6, 2016. Revised plans received May 13, 2016; second review comments sent on June 6, 2016. Revised plans received October 20, 2016; third review comments sent on November 11, 2016. Revised plans received December 27, 2016; fourth review comments sent January 31, 2017. Fire Department approved fifth review plans on February 3, 2017. Revised plans received June 2, 2017; sixth review comments sent June 16, 2017. Revised plans approved on August 22, 2017; permit for revised scope of work is ready-to-issue pending payment of fees.	Sasha Shamzad MRE Commercial (510) 849-0776 <a href="mailto:sshamszad@yahoo.com">sshamszad@yahoo.com</a>
<b>Oceanview Townhomes</b> 1270 Ocean Avenue UPDR16-004 Map No. 5	Construction of four new townhomes and demolition of existing house. Demolition requires City Council approval.	Planning Commission study session held January 26, 2017. Commission directed that project be reduced in size. Community meeting on smaller three-unit proposal held at ECCL on April 5, 2017. Second Planning Commission study session scheduled for September 28, 2017.	Kristin Personett Indigo Design Group (510) 697-4289 <a href="mailto:indigodesigngroup@gmail.com">indigodesigngroup@gmail.com</a>

**Community Development Department  
Status of Major Development Projects  
August 2017**

Project Name, Address/Location, Case File Number, Map Number	Description	History/Status	Contact
<p><b>Ocean Lofts</b> 1258 Ocean Avenue UP07-01, DR07-02, VAR07-01 Map No. 6</p>	<p>Construction of two new dwelling units and demolition of one existing dwelling unit. Demolition requires City Council approval.</p>	<p>On March 22, 2007, Commission deadlocked 3-3 on project, with one recusal, so application went to Council without a Commission recommendation. On April 17, 2007, Council approved project 4-0 with one recusal. Council approved one-year extension request on January 20, 2009. Council considered second extension request on April 20, 2010 and directed that ordinance be modified to allow demolition of existing house prior to issuance of building permit for replacement structure. Revised ordinance was passed on September 21, 2010 and took effect October 21, 2010. Planning Commission considered extension request, and new finding allowing demolition of existing house, on December 9, 2010, and voted to recommend denial to City Council. City Council held public hearing on January 18, 2011 and continued it to February 1, 2011, at which time they voted to approve extension to April 17, 2011, but not to allow demolition of existing house until building permit for replacement structure is ready to issue. Resolution to this effect was passed on February 15, 2011. Building permit applications submitted on January 18, 2011; extended to July 18, 2012 by Chief Building Official on November 21, 2011. Permit applications were approved and ready to issue but expired on July 18, 2012. Permit to remove street tree approved by Planning Commission on September 27, 2012. On March 13, 2014, City received letter from Alameda County District Attorney saying that applicant was the victim of a crime by which the property was fraudulently “sold” several times beginning on March 8, 2011 when a deed with a forged signature was recorded with the Alameda County Recorder. DA requested City to “place the property rights back into position held as of March 8, 2011.” Thus, planning and building permits are still considered valid, and have been reactivated after a temporary suspension. Building permits were approved and ready to be issued in December 2016 pending payment of permit fees. On December 12, 2016, received permit application to demolish existing house. Demolition permit issued June 2, 2017; building permits for two new units issued June 7, 2017.</p>	<p>Ali Eslami (510) 774-8387 <a href="mailto:a.ali.eslami@outlook.com">a.ali.eslami@outlook.com</a></p>

**Community Development Department  
Status of Major Development Projects  
August 2017**


Project Name, Address/Location, Case File Number, Map Number	Description	History/Status	Contact
<b>OTHER</b>			
<b>Christie Avenue Properties</b> 5890, 5900 and 6150 Christie Avenue Map No. 10	Redevelopment of three City-owned Parcels south of Christie Avenue Park.	Planning Commission study session held December 11, 2014. City Council study session held February 3, 2015.	Chadrick Smalley Economic Development & Housing Manager (510) 596-4355 <a href="mailto:csmalley@emeryville.org">csmalley@emeryville.org</a>
<b>LePort Schools</b> 1450-1452 63 <sup>rd</sup> Street UPDR14-004 Map No. 13	Conversion of former Every Dog Has Its Daycare buildings to private pre-K through first grade school.	Planning Commission approved on February 26, 2015. Received demolition permit applications and foundation permit applications on March 19, 2015. Received building and site improvement applications on March 25, 2015. Issued foundation permits on June 26, 2015. Issued building permits on July 29, 2015. Issued Temporary Certificate of Occupancy on March 11, 2016. Final inspection received on September 1, 2016. Certificate of Occupancy pending.	Alan Limon LePort Educational Institute (949) 427-3970 <a href="mailto:alimon@leportschools.com">alimon@leportschools.com</a>
<b>Rug Depot Redesign</b> 4045 Horton Street/ 4056 Hubbard Street UPDR16-005 Map No. 23	Modify existing Rug Depot and Bon Motif buildings to provide two medium-sized retail stores with interior parking.	Planning Commission study session held August 25, 2016. Second study session tentatively scheduled for December 14, 2017.	David Himy Owner (510) 652-3890 <a href="mailto:davidhimy@bonmotif.com">davidhimy@bonmotif.com</a>
<b>Emeryville Center of Community Life</b> 4727 San Pablo Avenue UPDR12-001 Map No. 20	Multi-purpose community facility including Emery Unified School District K-12 school and administration offices; City of Emeryville Community Service Department offices; arts, performance, and food service programs; community services and family support programs; education programs; and recreation and fitness programs.	Request for proposals for conceptual designs issued October 5, 2007; proposals were due November 13, 2007. Council approved design contract with Field Paoli on April 15, 2008. Planning Commission study session on master plan held May 28, 2009. Voters approved \$95 million bond measure by 74% on November 2, 2010. Planning Commission study session held April 26, 2012; second study session held November 19, 2012. Initial Study/Mitigated Negative Declaration published June 11, 2012. Planning Commission held public hearing on July 25, 2013 and approved project on August 22, 2013. Building permits issued by Division of the State Architect. Details can be found <a href="#">here</a> . Groundbreaking ceremony held October 16, 2014. "Topping off" ceremony held September 29, 2015. Community Services Department offices opened August 22, 2016. School opened August 25, 2016. Ribbon cutting ceremony held September 1, 2016.	John Baker Project Manager (415) 710-8059 <a href="mailto:jbaker@swinerton.com">jbaker@swinerton.com</a>

## PROJECT INDEX

1. Anton Evolve ("Nady Site")	9. Marketplace Park
2. Baker Metal Live-Work	10. Christie Ave Properties
3. Multi-Unit Residential Project	11a. Marketplace - Shellmound Site
4. Ocean Avenue Townhomes	11b. Marketplace - Parcel B
5. Oceanview Townhomes	11c. Marketplace - Parcel C
6. Ocean Lofts	11d. Marketplace - "Theater Site"
7. 1271 64th ST 4-Plex Expansion	11e. Marketplace - Subdivision
8. Artistry Apartments Addition	12. 5850 Shellmound Way Mixed Use



13. LePort School	21. Sherwin Williams FDPs
14a. Emerstation West@Transit Ctr	22. 1056 45th St. - New Unit
14b. Heritage Square Garage	23. Rug Depot Redesign
15. Doyle Street Mews	24. 3900 Adeline Street
16. 5876 Beaudry Street - New Unit	25. The Intersection Mixed Use ("MAZ")
17. Bay Street "Site B"	26. Adeline Springs
18. Hyatt Place Hotel	27. 3706 San Pablo Avenue
19. Doyle Street Lofts	28. 3600 San Pablo Avenue
20. Center of Community Life	



## Emeryville Development Projects August 2017