

Planning and Building Department
Major Development Projects
September 2013

Project Location	Description	Status/Comments	Planning			Building		
			Pre-Application	Application Processing	Approval	Plan Check	Construction	Occupancy
Nady Site 6701 Shellmound Street	Residential - 221 units Retail/amenity - 5,500 s.f. ±	PC study session tentatively 12/12/13.						
Marketplace Redevelopment Phase IB	Grocery store, retail, parking garage, realign Shellmound St.	PC study session tentatively 12/12/13.						
Sherwin Williams Urban Village N of Sherwin, W of Horton	Residential - 460 units Commercial 85,000 s.f.	PC study session 10/24/13.						
3706 San Pablo SE San Pablo/West MacArthur	RFP for City-sponsored affordable housing project.	Housing Committee recommend EAH Housing as developer 9/4/13. Council to decide on 10/15/13.						
Bay Street "Site A" NE Shellmound & Christie	Hotel and retail (last phase of South Bayfront PUD)	Awaiting FDP application for hotel and retail. Grading permit issued 9/4/13.						
Bay Street "Site B" Shellmound/Powell/railroad	Department store and public parking	Property Management Plan to be prepared for former Redevelopment site per State law.						
Gateway @ Emeryville NE Powell St. & Christie Ave.	Residential - 265 units; Retail - 14,100 s.f.; 142-room hotel	PC and CC study sessions in 2007. Demo permit for 1-story bldg expired 4/12/12.						
Hollis Street Pedestrian Bridge Over Hollis between 5800 and 5885	Pedestrian bridge between two EmeryStation lab buildings	Requires PC Design Review approval and CC approval to cross public street.						
HSP Parking Structure NW 59th & Doyle Sts.	4-level parking structure with 553 spaces.	Community meeting 10/20/08. PC study session 10/23/08.						
Broken Rack 5768 Peladeau Street	Relocation of billiard room and bar from Public Market.	PC approved 9/26/13.						
3800 San Pablo Mixed Use ("Maz") NE San Pablo/Adeline/W. Mac.	Residential - 100 units Retail - 21,640 s.f.	PC study session 2/28/13. PC approved 8/22/13.						
Center of Community Life W San Pablo Ave betw 47th & 53rd	Multipurpose community recreation and school facility	PC study sessions 4/26/12 and 11/19/12. PC public hearing 7/25/13; approved 8/22/13.						
Shell Gas Station Rebuild NW Powell St & Frontage Rd	New gas station, conv. store, car wash to replace existing.	PC approved 6/27/13.						
Emeryville Center for the Arts 4060 Hollis Street	Space for Celebration of Arts, Historical Society, etc.	PC study session 6/23/11. PC approved 9/22/11; approval expired 9/22/13.						
Fire Station #2 6303 Hollis Street	New 12,930 square foot fire station to replace existing.	PC approved 6/24/10. PC approved 2-year extension on 6/28/12.						
EmeryStation West @ Transit Ctr NW Horton & 59th Sts.	250,000 s.f. office/lab tower, 823 parking spaces in 2 bldgs.	PC to consider DA on 10/24/13 to lock in approvals for five years.						
Baker Metal Live-Work 1265 65th Street	Res./live-work - 17 units	PC approved 8/27/09.						
39th and Adeline Project Adeline/39th/Yerba Buena	Residential - 101 units Retail - 1,000 s.f.	CC approved first extension on 11/16/10. CC approved second extension on 12/18/12.						

Project Location	Description	Status/Comments	Planning			Building		
			Pre-Application	Application Processing	Approval	Plan Check	Construction	Occupancy
Pixar Warehouse 5000 Hollis Street	Storage - 28,637 s.f. in vacant portion of Level(3) building.	Building permit application received 8/6/13. Approval pending easement to exit on Spur Alley.			PC - 12/13/12			
City Storage NE 40th & Adeline	Reuse existing building for 57,600 s.f. of personal storage.	Building permit approved and ready to issue on 9/12/13.			PC - 10/27/11			
Ocean Lofts 1258 Ocean Avenue	Residential - 2 units Demo of existing house	Building permit application expired 7/18/12. Applicant intends to pursue project in the future.			CC - 4/17/07			
Pak N Save Upgrade 3889 San Pablo Ave.	New front façade, replace signs, landscaping	Building permit application submitted 9/27/11. Building permit issued 3/25/13.			PC - 5/26/11			
Marketplace Redevelopment Phase IA - 64th/Christie building	Residential - 193 units	Foundation permit issued 1/10/13. Superstructure permit issued 8/23/13.			CC - 10/19/10			
Ocean Avenue Townhomes 1276 Ocean Avenue	Five new townhouses (part of Baker Metal project)	Building permit issued 6/30/11. Outstanding fees paid 11/16/11; project under construction.			PC - 8/27/09			
Parkside Project Powell/Hollis/Doyle/Stanford	Residential - 168 units Live-work/flex - 8 units	Building permits for all buildings issued 9/14/12.			CC - 11/18/08			
Ambassador Housing N 36th betw Peralta & Adeline Sts.	Residential - 69 units, affordable, rental	Grading permit and building permits for all buildings issued 3/15/12.			PC - 12/10/09			
Escuela Bilingüe, Phase II 4550 San Pablo Ave.	Pre-K - 8th grade school in existing 28,000 s.f. building.	TCO issued 8/28/13.			CC - 5/19/11			
EmeryStation Greenway 5812-5860 Hollis St.	Laboratory building - 91,000 s.f.	Building permit issued 2/25/11. "Substantial completion letter" issued 9/7/12.			CC - 5/19/09			
Krubiner Prefabricated House 5507 Beaudry St.	Factory-built house 2,053 s.f.	Assembled 7/9/11. TCO issued 10/28/11.			PC - 2/28/08			
Bakery Lofts Phase IV SE 53rd & Adeline Sts.	Residential - 18 units Retail - 1,450 s.f. cafe	TCO issued 8/9/13.			CC - 11/20/07			

Glossary of Abbreviations:

CBO =	Chief Building Official	GPA =	General Plan Amendment
CC =	City Council	HQ =	Headquarters
CEQA =	California Environmental Quality Act	IS/MND =	Initial Study/Mitigated Negative Declaration
CO =	Certificate of Occupancy	MEP =	Mechanical, Electrical, and Plumbing
CUP =	Conditional Use Permit	OPA =	Owner Participation Agreement
DA =	Development Agreement	PC =	Planning Commission
DDA =	Disposition and Development Agreement	PD =	Police Department
DEIR =	Draft Environmental Impact Report	PDP =	Preliminary Development Plan
DPB =	Director of Planning and Building	PUD =	Planned Unit Development
DR =	Design Review	RA =	Redevelopment Agency
EIR =	Environmental Impact Report	RFP =	Request for Proposals
EUSD =	Emery Unified School District	TCO =	Temporary Certificate of Occupancy
FDP =	Final Development Plan	TI =	Tenant Improvement
FEIR =	Final Environmental Impact Report		