

Planning and Building Department

Major Development Projects

March 2014

Project Location	Description	Status/Comments	Planning			Building		
			Pre-Application	Application Processing	Approval	Plan Check	Construction	Occupancy
Marketplace Redevelopment Phase IB - Shellmound Street	Grocery store, retail, parking garage, realign Shellmound St.	PC study session 12/12/13. PC public hearing 4/24/14.	██████████					
Sherwin Williams Urban Village N of Sherwin, W of Horton	Residential - 460 units Commercial 85,000 s.f.	PC study session 10/24/13. CC study session 12/3/13. Application expected in May 2014.	██████████					
3706 San Pablo SE San Pablo/West MacArthur	RFP for City-sponsored affordable housing project.	CC approved EAH Housing as developer on 10/15/13. ERN being developed.	██████████					
Bay Street "Site B" Shellmound/Powell/railroad	Department store and public parking	Property Management Plan for former Redevelopment site approved by City Council 2/4/14.	██████████					
HSP Parking Structure NW 59th & Doyle Sts.	4-level parking structure with 553 spaces.	Community meeting 10/20/08. PC study session 10/23/08.	██████████████████					
Hyatt Place Hotel ("Site A") NE Shellmound & Bay Streets	Hotel - approx. 170 rooms	PC study session 1/23/14. PC public hearing 4/24/14.	██████████████████					
Nady Site 6701 Shellmound Street	Residential - 210 units	PC study session 12/12/13. Second PC study session 3/27/14. IS/MND being prepared.	██████████████████					
Fire Station #2 6303 Hollis Street	New 12,930 square foot fire station to replace existing.	PC approved 6/24/10. PC approved 2-year extension on 6/28/12.	██████████████████		PC - 6/24/10			
Emery Station West @ Transit Ctr NW Horton & 59th Sts.	250,000 s.f. office/lab tower, 823 parking spaces in 2 bldgs.	CC approved DA on 1/21/14 to lock in approvals for five years.	██████████████████		CC - 2/16/10			
Baker Metal Live-Work 1265 65th Street	Res./live-work - 17 units	PC approved 8/27/09.	██████████████████		PC - 8/27/09			
The Intersection Mixed Use ("Maz") 3800 San Pablo Avenue	Residential - 100 units Retail - 21,640 s.f.	PC approved 8/22/13. Building permit application submitted 12/24/13.	██████████████████		PC - 8/22/13	██████████		
Shell Gas Station Rebuild NW Powell St & Frontage Rd	New gas station, conv. store, car wash to replace existing.	PC approved 6/27/13. Building permit application submitted 12/27/13.	██████████████████		PC - 6/27/13	██████████		
39th and Adeline Project Adeline/39th/Yerba Buena	Residential - 101 units Retail - 1,000 s.f.	CC approved second extension on 12/18/12. Building permit application submitted 12/13/13.	██████████████████		CC - 1/20/09	██████████		

Project Location	Description	Status/Comments	Planning			Building		
			Pre-Application	Application Processing	Approval	Plan Check	Construction	Occupancy
Center of Community Life W San Pablo Ave betw 47th & 53rd	Multipurpose community recreation and school facility	Building permit application submitted to DSA. Demolition complete.			PC - 8/22/13			
Pixar Warehouse 5000 Hollis Street	Storage - 28,637 s.f. in vacant portion of Level(3) building.	Building permit issued 2/12/14.			PC - 12/13/12			
City Storage NE 40th & Adeline	Reuse existing building for 57,600 s.f. of personal storage.	Building permit issued 10/22/13.			PC - 10/27/11			
Broken Rack 5768 Peladeau Street	Relocation of billiard room and bar from Public Market.	Bldg permit for seismic upgrade finalized 2/25/14. Building permit for TI issued 1/27/14.			PC - 9/26/13			
Marketplace Redevelopment Phase IA - 64th/Christie building	Residential - 193 units	Foundation permit issued 1/10/13. Superstructure permit issued 8/23/13.			CC - 10/19/10			
Parkside Project Powell/Hollis/Doyle/Stanford	Residential - 168 units Live-work/flex - 8 units	Building permits for all buildings issued 9/14/12.			CC - 11/18/08			
Pak N Save Upgrade 3889 San Pablo Ave.	New front façade, replace signs, landscaping	Building permit issued 3/25/13. Project is virtually complete.			PC - 5/26/11			
Ocean Avenue Townhomes 1276 Ocean Avenue	Five new townhouses (part of Baker Metal project)	Building permit issued 6/30/11. Outstanding fees paid 11/16/11; project under construction.			PC - 8/27/09			
Escuela Bilingüe, Phase II 4550 San Pablo Ave.	Pre-K - 8th grade school in existing 28,000 s.f. building.	TCO issued 8/28/13. Extended to 7/22/14 by CBO on 1/21/14.			CC - 5/19/11			
EmeryStation Greenway 5812-5860 Hollis St.	Laboratory building - 91,000 s.f.	Building permit issued 2/25/11. "Substantial completion letter" issued 9/7/12.			CC - 5/19/09			
Krubiner Prefabricated House 5507 Beaudry St.	Factory-built house 2,053 s.f.	Assembled 7/9/11. TCO issued 10/28/11. CO pending.			PC - 2/28/08			
Ambassador Housing N 36th betw Peralta & Adeline Sts.	Residential - 69 units, affordable, rental	TCOs for Buildings A, B, and C issued November-December 2013. COs issued 3/31/14.			PC - 12/10/09			

Glossary of Abbreviations:

CBO =	Chief Building Official	FEIR =	Final Environmental Impact Report
CC =	City Council	GPA =	General Plan Amendment
CEQA =	California Environmental Quality Act	HQ =	Headquarters
CO =	Certificate of Occupancy	IS/MND =	Initial Study/Mitigated Negative Declaration
CUP =	Conditional Use Permit	MEP =	Mechanical, Electrical, and Plumbing
DA =	Development Agreement	OPA =	Owner Participation Agreement
DDA =	Disposition and Development Agreement	PC =	Planning Commission
DEIR =	Draft Environmental Impact Report	PD =	Police Department
DPB =	Director of Planning and Building	PDP =	Preliminary Development Plan
DR =	Design Review	PUD =	Planned Unit Development
DSA =	Division of the State Architect	RA =	Redevelopment Agency
EIR =	Environmental Impact Report	RFP =	Request for Proposals
ERN =	Exclusive Negotiation Rights Agreement	TCO =	Temporary Certificate of Occupancy
EUSD =	Emery Unified School District	TI =	Tenant Improvement
FDP =	Final Development Plan		