

Planning and Building Department

Major Development Projects

September 2011

Project Location	Description	Status/Comments	Planning			Building		
			Pre-Application	Application Processing	Approval	Plan Check	Construction	Occupancy
Center of Community Life W San Pablo Ave betw 47th & 53rd	Multipurpose community recreation and school facility	Tentatively scheduled for Planning Commission study session 12/8/11 and approval 3/22/12.						
Gateway @ Emeryville NE Powell St. & Christie Ave.	Residential - 265 units; Retail 14,100 s.f.; 142-room hotel	PC and CC study sessions in 2007. Demo permit for 1-story bldg submitted 10/12/10.						
Bay Street "Site A" NE Shellmound & Christie	Hotel and retail (last phase of South Bayfront PUD)	CC study session 11/2/10. Redevelopment Agency approved 2-year ERN extension 12/7/10.						
Bay Street "Site B" Shellmound/Powell/railroad	Department store and public parking	CC study session 11/2/10. Redevelopment Agency approved 2-year ERN extension 12/7/10.						
Wells Fargo Bank Branch NW Shellmound & Christie	Bank - 4,995 s.f.	PC study session 10/27/11. PC hearing 12/8/11.						
City Storage NE 40th & Adeline	Reuse existing building for 57,600 s.f. of personal storage.	PC study session 8/25/11. PC hearing 10/27/11.						
HSP Parking Structure NW 59th & Doyle Sts.	4-level parking structure with 553 spaces.	Community meeting 10/20/08. PC study session 10/23/08.						
Emeryville Center for the Arts 4060 Hollis Street	Space for Celebration of Arts, Historical Society, etc.	PC study session 6/23/11. PC approved 9/22/11.				PC - 9/22/11		
Marketplace Redevelopment Phase I - 64th/Christie building	Residential - 193 units	CC approved 10/19/10. PC approved DA 12/9/10; CC approved DA ordinance 2/1/11.				CC - 10/19/10		
Fire Station #2 6303 Hollis Street	New 12,930 square foot fire station to replace existing.	PC approved 6/24/10.				PC - 6/24/10		
Emery Station West @ Transit Ctr NW Horton & 59th Sts.	200,000 s.f. office/lab tower, 823 parking spaces in 2 bldgs.	PC deadlocked 3-3 on project on 1/28/10. CC approved project on appeal on 2/16/10.				CC - 2/16/10		
Baker Metal Live-Work 1265 65th Street	Res./live-work - 17 units	PC approved 8/27/09.				PC - 8/27/09		
39th and Adeline Project Adeline/39th/Yerba Buena	Residential - 101 units Retail - 1,000 s.f.	CC approved 2-year extension on 11/2/10 with proviso that 20 studios be converted to 1-bedroom.				CC - 1/20/09		

Project Location	Description	Status/Comments	Planning			Building		
			Pre-Application	Application Processing	Approval	Plan Check	Construction	Occupancy
Pak N Save Upgrade 3889 San Pablo Ave.	New front façade, replace signs, landscaping	PC approved 5/26/11. Building permit application submitted 9/27/11.			PC - 5/26/11			
Panera Bread SW 40th & Horton Sts.	4,000 square foot restaurant pad in Target parking lot.	Building permit application submitted to City of Oakland. Undergoing "value engineering".			PC - 12/9/10			
Ambassador Housing N 36th betw Peralta & Adeline Sts.	Residential - 69 units, affordable, rental	Building permit application for Building A (main building) submitted 9/30/11.			PC - 12/10/09			
Parkside Project Powell/Hollis/Doyle/Stanford	Residential - 168 units Live-work/flex - 8 units	Building permit applications for three buildings submitted 9/19/11.			CC - 11/18/08			
Ocean Lofts 1258 Ocean Avenue	Residential - 2 units Demo of existing house	CC approved extension of use permit 2/15/11. Building permit application filed 1/18/11.			CC - 4/17/07			
Bullseye Glass 4514 Hollis Street	Reuse existing 11,627 s.f. building for artisanal glass	Building permit for seismic upgrade approved 9/20/11 and is ready to issue when fees are paid.			PC - 5/26/11			
Ocean Avenue Townhomes 1276 Ocean Avenue	Five new townhouses (part of Baker Metal project)	PC approved 8/27/09. Building permit issued 6/30/11.			PC - 8/27/09			
Bakery Lofts Phase IV SE 53rd & Adeline Sts.	Residential - 18 units Retail - 1,450 s.f. cafe	Build permit approved 8/26/11 and is ready to issue when fees are paid.			CC - 11/20/07			
PRC Medical Office 1335 Stanford Avenue	Reuse existing 15,200 s.f. building for clinic.	PC approved 8/26/10. Building permit issued 9/27/11.			PC - 8/26/10			
Emery Station Greenway 5812-5860 Hollis St.	Laboratory building - 91,000 s.f.	Shoring permit issued 1/21/11. Building permit issued 2/25/11.			CC - 5/19/09			
Police Station Renovation 2449 Powell St.	Modernize and upgreade existing PD headquarters.	DPB approved DR 8/29/08. Building permit issued 5/6/10. DPB approved revised design 7/9/09.			DPB - 7/9/09			
Krubiner Prefabricated House 5507 Beaudry St.	Factory-built house 2,053 s.f.	Building permit issued 1/10/11. Noise waiver approved by CC 3/15/11. Assembled 7/9/11.			PC - 2/28/08			
Marina South Basin Improvements 3310 Powell St.	Dock replacement and relocation of fuel system	PC approved CUP for master plan 12/11/03. Building permit issued 11/4/09.			PC - 12/11/03			
Escuela Bilingüe 4550 San Pablo Ave.	Pre-K - 8th grade school in existing 28,000 s.f. building.	Phase I TI building permit issued 7/8/11. Phase I TCO issued 9/1/11.			CC - 5/19/11			
Clif Bar Emery Tech - 1400 65th St.	Office - 75,000 s.f. in existing building	Tenant improvements finaled 9/2/10. Permit for 3rd phase solar panels issued 12/14/10.			DPB - 6/19/09			
AC Transit Hydrogen Energy Sta. 1177 47th Street	Hydrogen fueling station for zero-emission buses and cars.	Building permit finaled 9/16/11. Final CO pending.			PC - 1/22/09			
Oak Walk Mixed Use Project NE San Pablo Ave. & 40th St.	Residential/retail - 54 new units plus 5 existing houses	Final sign-off issued all 5 houses. TCO for 3 new buildings issued 2/12/10. Final CO pending.			CC - 2/7/06			

Glossary of Abbreviations:

CC =	City Council	GPA =	General Plan Amendment
CEQA =	California Environmental Quality Act	HQ =	Headquarters
CO =	Certificate of Occupancy	IS/MND =	Initial Study/Mitigated Negative Declaration
CUP =	Conditional Use Permit	MEP =	Mechanical, Electrical, and Plumbing
DA =	Development Agreement	OPA =	Owner Participation Agreement
DDA =	Disposition and Development Agreement	PC =	Planning Commission
DEIR =	Draft Environmental Impact Report	PD =	Police Department
DPB =	Director of Planning and Building	PDP =	Preliminary Development Plan
DR =	Design Review	PUD =	Planned Unit Development
EIR =	Environmental Impact Report	RA =	Redevelopment Agency
EUSD =	Emery Unified School District	RFP =	Request for Proposals
FDP =	Final Development Plan	TCO =	Temporary Certificate of Occupancy
FEIR =	Final Environmental Impact Report	TI =	Tenant Improvement